

# Landscape Committee Update

## 9/1/11

- Broken Tree on Landings Blvd-tree removed 8/24 replacement in progress
- Heron Way Landscaping – in progress, planting scheduled for 9/8
- Front Gate Plan – in progress, SOW issued 8/25
- LMA Chemical Usage Analysis – in progress
- Christmas Lights – in progress
- Kestral Parkway North Phoenix Palm – needs removal ~8K to replace
- ENA Invasives – complete 8/2
- ENA Grass Cutting – complete 8/30
- ENA Tree/Limb Removal- **on deck**
- Landings Blvd/Cloisters Stockade Fence plan – in progress
- 2012 Landscape Project Plan- **on deck**
- LMA Tree Limb Removal Project – in progress, Mark Collins 9/1 ~ 15K to bring current situation to a maintenance state. Recommend 3 days 2011; 3 days 2012; 1.5 days in 2013
- Kestral Parkway North Post and Ropes –in progress, received 2 bids

# Landscape Committee Update

## Completed Items

- South Gate Rail Road Ties –*complete 8/11*
- Broken Tree on Landings Blvd-*in progress*
- Heron Way Landscaping – *in progress*
- Summer Landscape Trimming – *complete 8/11*
- Front Gate Plan – *in progress*
- LMA Chemical Usage Analysis – *in progress*
- Christmas Lights – *in progress*
- Kestral Parkway North Phoenix Palm – *in progress*
- ENA Invasives – **on deck**
- ENA Tree/Limb Removal- **on deck**
- Landings Blvd/Cloisters Stockade Fence plan – *in progress*
- 2012 Landscape Project Plan- **on deck**